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us EPA RECORDS CENTER REGION 5 

U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 
ESI-PRP Removal - Removal Polrep 

x>EPA 
EMERGENCY 
RESPONSE 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #46 
Progress 
ESI-PRP Removal 
B5YS 
Indianapolis, IN 
Latitude: 39.9128600 Longitude: -86.2423680 

To: Sue Michael, City of Indianapolis 
Tom White, Citizens Energy Group 
Harry Atkinson, IDEM 
Ryan Groves, IDEM 
Megan Nagle, IDEM 
George Ritchotte, IDEM 
Jason Doerflein, Marion County Health Department 
Stephen Jones, Pike Fire Department 
Charles Gebien, U S EPA Region V 
John Maritote, U S EPA Region V 
Janet Pope, U 8. EPA Region V 
Debbie Keating, U S. EPA Region V, ESS 
Karen Kirchner, U.S EPA Region V, LCD 
Kendall Moore, U S. EPA Region V, LCD 
Susan Perdomo, U S. EPA Region V, ORC 
Gary Pnchard, U S. EPA Region V, ORC 
John Steketee, U.S EPA Region V, ORC 
Carol Staniec, U S EPA Region V, Water 
Kim Cussen, United Water 
Nola Hicks, U S EPA Region V, ORC 
Mark Johnson, ATSDR 
Robert Darnell, U S. Department of Justice 
Stan Rigney, IDEM 
Randy Braun, IDEM 
USCG NRC, NRC 
David Chung, U S EPA HQ 
Jeff Kelley, U.S EPA 
Maupin Natalie, IDEM 
Eric Kaufman, Manon County Health Department 
Carol Ropski, U S. EPA Region V, ESS 
Jason Ravenscroft, Manon County Health Department 
Sherry Fielding, U S. EPA HQ 
Dan Sparks, USFWS 
Ed Karecki, USFWS 
Bob Masbaum, Citizens Energy Group 
Knsten Heitman, Providence Wildlife 
Michael Massonne, City of Indianapolis 
Cheryl Carlson, Citizens Energy Group 
Emily Mack, City of Indianapolis 
Thomas Marks, U.S. EPA 
Rex Osborn, IDEM 
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Gabriele Hauer, IDEM 
Max Michael, IDEM 
Jason El-Zein, U S. EPA 
Beverly Kush, U.S. EPA 
Valincia Darby, Department of Intenor 
John Glover, U.S EPA 
Deirdre Wyatt, IDEM 

From: Verrneta Simon, On-Scene Coordinator 

Date: 3/6/2012 

Reporting Period: 2/27/2012-3/2/2012 

1. Introduction 

1.1 Background 

Site Number: B5YS 

P.O. Number: 

Response Authority: CERCLA 

Response Lead: PRP 

NPL Status: Non NPL 

Mobilization Date: 4/6/2011 

Demob Date: 

CERCLISID: INN0051050501 

ERNS No.: 

FPN#: 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: 

State Notif ication: 

Reimbursable Account #: 

9/30/2010 

PRP Oversight 

Removal Action 

4/6/2011 

1.1.1 Incident Category 
Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 
See POLREP 1 

1.1.2.1 Location 
4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 
See POLREP 1 

2.1.2 Response Actions to Date 

On February 27, 2012, Midwest pumped water accumulated in the east bunker tank into the west bunker 
tank. 

• Midwest used a bulldozer to create a water runoff pathway from the clay mound east of the bunker 
tanks toward the driveway to prevent surface water from entering the east bunker tank. 

• Midwest solidified sludge in the central solidification pit and preloaded one 20 cyd roll-off box 
• Midwest and EQ moved EC's remaining stockpile of solidification media to the northeast area. 
• EQ finished decontaminating and demobilizing equipment including an excavator and two mix 

boxes 
• EQ demobilized from the Site. 
• The PRP Group submitted a revised Tank 51 work plan 

On February 28, 2012, Midwest hauled off (2) 20 cyd roll-off boxes of solidified sludge to Southside 
Landfill in Indianapolis, IN. 
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• Midwest solidified sludge in the central solidification pit and preloaded one 20 cyd roll-off box 
• Midwest pumped water accumulated in the east bunker tank into the west bunker tank 
• Midwest had virgin stone trucked in to make a "dump ramp" for trucks to use to dump ramp/fill 

matenal into the east bunker tank 
• Midwest removed the large, central pipe that was between the bunker tanks. 
• Midwest swept the dnveway with a tjobcat mounted with a sweeper attachment 
• START and Trihydo used an excel visual basic function to generate 34 random numbers for the 

floor of Tank 51 and 25 for the wall 
• The PRP Group addressed Ms Kirchner's comments regarding the Tank 51 work plan in an email. 
• The PRP Group indicated in an email that they were abandoning plans to use foundry sand as a fill 

material 

On February 29, 2012, 0.5" of ram fell. 
• Midwest moved northeast area storm sewer water into Tank 6. 
• Midwest mobilized a skid steer 
• START received sampling supplies to collect splits for 20% of Trihydro samples. 
• The PRP Group reported an exceedance for benzene in their GAC discharge to Oil Creek. 
• The PRP Group addressed OSC Simon's and Ms. Kirchner's comments regarding the Tank 51 

work plan and posted a final version on the Project Direct website 
• OSC Simon, US EPA representative Carol Staniec, IDEM representative Ryan Groves, PRP Group 

representative Steve Fleming, Tnhydro representative Gary Risse, and START Jay Rauh 
participated in a conference call regarding proposed matenal to build ramps into the bunker tanks to 
access the remaining solidified sludge. 

• The PRP Group proposed a plan to use sand as a ramp base up to or above the water table where 
It would be overlain with limestone gravel, and US EPA agreed that it was an acceptable approach. 

On March 1, 2012, Midwest began backfilling the east bunker tank with sand. 
• Midwest received 1,018 tons of sand in 51 loads. 
• No solidified sludge was covered with sand. 
• Midwest agreed to remove and dispose of ramp material that contacts solidified sludge 
• Midwest moved water accumulated in the east bunker tank into the west bunker tank. 
• Midwest moved northeast area storm sewer water into Tank 6 
• Trihydo incorporated randomly generated Tank 51 numbers into a cad figure. 

On March 2, 0.6" of rain fell during the day 
• Midwest received 828 tons of limestone in 41 loads. 
• Midwest received 185 tons of sand in 9 loads 
• Midwest began constructing a ramp in the east bunker tank 
• Midwest assisted Trihydro in gaining access to the GAC vessels by moving a fuel tank and 

disassembling the extenor insulation. 
• Midwest excavated approximately four feet of soil from behind the center of the deflecting east 

bunker tank wall. 
• Midwest moved northeast area storm sewer water into Tank 6 
• Trihydro received a letter stating that the sand was from a single, virgin source 
• Work was stopped twice due to lightning, dime-sized hail, and high winds. 
• EQ was on site to retrieve a job trailer 
• Siemens was on site to replace the GAC carbon. 

The wood pulp and sawdust solidification materials are reclaimed/recycled products. As of March 2, 2012, 
approximately 15,250,000 pounds of wood pulp solidification media, 1,800 tons of sawdust solidification 
media have been used to solidify sludge Additionally, 880 tons of lime solidification media and 45 tons of 
TerraBond solidification media had been used to solidify waste sludge 

As of March 2, 1,203 tons of sand and 828 tons of limestone gravel had been placed into the east bunker 
tank to access the remaining solidified sludge. 

2.1.3 Enforcement Activities, Identity of Potentially 
Responsible Parties (PRPs) 
N/A 

2.1.4 Progress Metrics 
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Waste Stream 

Oily Water 

Stormwater 

Tank 51 
Containment 

Totes and Drums 

Solidified Sludge 

Unsolidified Sludge 

Treated Stormwater 

Medium 

Liquid 

Liquid 

Liquid 

Liquid 

Solid 

Liquid 

Liquid 

Quantity 

4,471,416 gallons 

437,356 gallons 

452,051 gallons 

13,310 gallons 

27,200 cyd 

200 cyd 

1,048,236 gallons 

Discfiarge 

X 

Treatment 

X 

X 

X 

X 

X 

Disposal 

X 

2.2 Planning Section 

2.2.1 Anticipated Activities 

• Decide the final strategy regarding the east and west million gallon bunker tanks. 
• Implement long term stormwater management plan. 

2.2.1.1 Planned Response Activities 
None 

2.2.1.2 Next Steps 
U S EPA will provide oversight of PRP Group removal activities. 

2.2.2 Issues 
None 

2.3 Logistics Section 

Not applicable 

2.4 Finance Section 

2.4.1 Narrative 
Not applicable. 

2.5 Other Command Staff 

2.5.1 Safety Officer 
Not applicable 

2.6 Liaison Officer 
Not applicable 

2.7 Information Officer 
2.7.1 Public Information Officer 

2.7.2 Community Involvement Coordinator 
A Community Meeting is tentatively planned for March 2012. 

3. Participating Entitles 

3.1 Unified Command 
Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 
City of Indianapolis 
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3.2 Cooperating Agencies 
Marion County Health Department 

4. Personnel On Site 
START Contractor 
Trihydro 
Midwest (subcontractor to Trihydro) 
EQ (subcontractor to Trihydro) 
Roger Ward Engineering (subcontractor to Trihydro) 
AVS (subcontractor to Tnhydro) 

5. Definition of Terms 
ASAOC - Administrative Settlement Agreement on Consent 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator 
POLREP - Pollution Report 
PRP - Potentially Responsible Party 
QMP - Quality Management Plan 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U S. EPA - United States Environmentai Protection Agency 

6. Additional sources of Information 
6.1 Internet location of additional Information/report 
For additional information, please refer to the US EPA lead removal action website at www epaosc.org/esi 

6.2 Reporting Schedule 
The next POLREP will be submitted at a date to be determined. 

7. Situational Reference Materials 
For additional information, please refer to the documents section at www epaosc org/esi 
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